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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

WSP/LEC/Coordination and Testing 20.50
Scheduled and coordinated testing, meeting with 
PSAPs to review maps Charles city 4.00

Triton  had to retest,  still not deployed Phase II retest 
set for June Colonial Heights 5.00 Phase II testing with Tritron SunCom set for 

June 
Phase II maps and letters sent to carriers Phase I 
testing for Ntelos after reset New Kent 7.00 Phase I deployed

Contacted WSP/LEC on status of readness for Phase 

-II
Region 4.50

Information received for all Phase-II testing 
to complete deployment Phase II letters sent 
out to all carriers.

REPORTING 3.00
Prepare State Reports Region 2.00
Review status in database Region 1.00

COST RECOVERY 0.00

TRAINING 0.00

GIS/PLANNING FOR MAPPING 20.00

Meeting with Pertsburg on OSSI mapping equipment 
to be installed in July traing took place in May Petersburg 7.00 9.00 Training for new Mapping system finished 

equipment to be installed conf calls weekly.

Met with Charles City to demo CAD and mapping for 
Phase II. Charles City 6.00 Reviewed Charles City Mapping

Prince George Prince George in process of awarding 
contract for mapping display

New Kent signed contract for mapping to be instaaled 
in about 6 - 8 weeks New Kent 6.00 Mapping will be installed in July due to delay 

on contract

Mapping still not installed having GIS problems Hopewell 1.00 GIS working on install for mapping Phase II 
started

PSAP PLANNING 0.00

52.50

All PSAPs receiving Phase I calls
All Phase II assessments are complete
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Phase II deployment started for Col Hts and 
Hopewell, 
New Kent mapping ordered to be installed in July 
Phase II testing set for July

0 0

Issue CommentsActions Proposed to Resolve Issue
Issues of Importance
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